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SECTION 155 

SCHEDULES FOR CONSTRUCTION CONTRACTS 
 
 
155.02    GENERAL – Delete the first sentence of the fourth paragraph and add the following: 
 

Within three (3) working days after acknowledgment of Notice to Proceed, the Contractor shall 
submit for approval a schedule of the estimated value of all lump sum items shown on the Bid 
Schedule. These values if approved by the Engineer will be used as a basis for deciding 
percentage of completion for partial payments and if deemed necessary as a basis of change 
orders. 
 
Add the following paragraph to this subsection: 
 
All dimensions shown on existing work and all dimensions required for work that is to connect 
with work now in placed shall be verified by the Contractor by actual measurement of the 
existing work.  Any discrepancies between the contract requirements and the existing conditions 
shall be referred to the Contracting Officer before any work affected thereby has been 
performed. 

 
155.06    SCHEDULE UPDATES - The following paragraphs are added to this subsection: 
  

Failure of the Contractor to maintain the progress schedules and charts will be considered 
justification for withholding progress payments. 
 
If, in the opinion of the Contracting Officer, the Contractor falls behind the approved schedule, 
the Contractor shall take necessary steps to improve the progress, including those that may be 
required by Contracting Officer, without additional cost to the Government. 

 
155.08    MEASUREMENT – Delete and revise this subsection to read as follows: 
  

Construction schedules will not be measured for direct payment.  It will be considered subsidiary 
obligation of the Contractor for the completion of the contract. 

 
155.09            PAYMENT - Delete and revise this subsection to read as follows: 
  

Construction schedules will not be measured for direct payment.  It will be considered subsidiary 
obligation of the Contractor for the completion of the contract. 
 
 

 
END OF SECTION 155 
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