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Route 38 (Chalan Galaide) Improvements &
Waterline Replacements, Saipan
Project No. TQ-THS-0310 (301)

SECTION 155
SCHEDULES FOR CONSTRUCTION CONTRACTS

GENERAL — Delete the first sentence of the fourth paragraph and add the following:

Within three (3) working days after acknowledgment of Notice to Proceed, the
Contractor shall submit for approval a schedule of the estimated value of all lump sum
items shown on the Bid Schedule. These values if approved by the Engineer will be
used as a basis for deciding percentage of completion for partial payments and if
deemed necessary as a basis of change orders.

Add the following paragraph to this subsection:

All dimensions shown on existing work and all dimensions required for work that is to
connect with work now in placed shall be verified by the Contractor by actual
measurement of the existing work. Any discrepancies between the contract
requirements and the existing conditions shall be referred to the Contracting Officer
before any work affected thereby has been performed.

SCHEDULE UPDATES - The following paragraphs are added to this subsection:

Failure of the Contractor to maintain the progress schedules and charts will be
considered justification for withholding progress payments.

If, in the opinion of the Contracting Officer, the Contractor falls behind the approved
schedule, the Contractor shall take necessary steps to improve the progress, including
those that may be required by Contracting Officer, without additional cost to the
Government.

MEASUREMENT — Delete and revise this subsection to read as follows:

Construction schedules will not be measured for direct payment. It will be considered
subsidiary obligation of the Contractor for the completion of the contract.

PAYMENT - Delete and revise this subsection to read as follows:

Construction schedules will not be measured for direct payment. It will be considered
subsidiary obligation of the Contractor for the completion of the contract.

END OF SECTION 155
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